

# **CONSTRUCTION SCHEDULES**

**Analysis, Evaluation, and Interpretation  
of Schedules in  
Litigation and Dispute Resolution**

**FOURTH EDITION**

**Michael T. Callahan  
H. Murray Hohns**

**JURIS**

Questions About This Publication

For assistance with shipments, billing or other customer service matters, please call our Customer Services Department at:

1-631-350-2100

To obtain a copy of this book, call our Sales Department:

1-631-351-5430

Fax: 1-631-351-5712

Toll Free Order Line:

1-800-887-4064 (United States & Canada)

See our web page about this book:  
[www.jurispub.com](http://www.jurispub.com)

COPYRIGHT © 2011  
Juris Publishing, Inc.

All rights reserved. No part of this publication may be reproduced in any form or by any electronic or mechanical means including information storage and retrieval systems without permission in writing from the publisher.

All Rights Reserved.  
Printed in the United States of America.  
ISBN: 978-1-57823-320-5

Juris Publishing, Inc.  
71 New Street  
Huntington, New York 11743  
USA  
[www.jurispub.com](http://www.jurispub.com)

## **DEDICATION**

We dedicate this fourth edition to our daughters  
—Liz, Pam, Debbie, Kari and Molly—  
wonderful ladies who have brought joy to their dads.



## TABLE OF CONTENTS

<i>Dedication</i> .....	iii
<i>Preface</i> .....	xi
<i>About the Authors</i> .....	xv

### **Chapter 1 INTRODUCTION TO SCHEDULES**

### **Chapter 2 PROJECT SCHEDULING TECHNIQUES**

§ 2-1	Project Scheduling Overview
§ 2-2	Precedence Diagramming Method Schedule
§ 2-2(a)	Activities and Logic
§ 2-2(b)	Durations and the Critical Path
§ 2-2(c)	Float
§ 2-3	Bar Charts and Look Ahead Schedules
§ 2-4	Updating
§ 2-5	Critical Chain Project Management
§ 2-6	Dynamic Progress Method Scheduling
§ 2-7	Pull Planning in Collaborative Projects
§ 2-7(a)	The Scheduling Portion of Pull Planning
§ 2-7(b)	The Weekly Meetings
§ 2-7(c)	Choosing to Use Pull Planning
§ 2-8	Reflections and Personal Experiences
§ 2-8(a)	Reflections
§ 2-8(b)	Personal Experiences

### **Chapter 3 THE LAW AND CONSTRUCTION SCHEDULES**

§ 3-1	The Law's View of Schedules
§ 3-1(a)	Courts and Boards Apply Schedules
§ 3-1(a)(1)	Defining CPM
§ 3-1(a)(2)	Preference for CPM/PDM
§ 3-1(b)	Industry Views Schedules Differently

## CONSTRUCTION SCHEDULES

- § 3-2 The Schedule Must Be Complete
- § 3-3 The Schedule Must Be Substantiated
- § 3-4 The PDM/CPM Consultant
- § 3-5 The Dates in the Schedule: A Commitment or Guide?
  - § 3-5(a) Schedules Are Flexible Planning Tools
  - § 3-5(b) Work Sequence Does Not Have Same Flexibility
  - § 3-5(c) Contract Completion Date Only Real Commitment
- § 3-6 The Benefit of Float
- § 3-7 Mistakes in the Schedule
- § 3-8 Pre-Bid Schedules
- § 3-9 Mutual Responsibilities under the Schedule
  - § 3-9(a) All Parties in the Project
    - § 3-9(a)(1) New York State
  - § 3-9(b) Owner and Contractor
    - § 3-9(b)(1) Owner Submittal Delay
    - § 3-9(b)(2) Owner's Failure to Schedule or Coordinate
    - § 3-9(b)(3) Owner's Liability for Cardinal Changes
  - § 3-9(c) General Contractor Must Conform to Schedule Imposed on Subcontractor
  - § 3-9(d) Subcontractor Schedule at the General Contractor's Direction
    - § 3-9(d)(1) Subcontractor May Determine Own Sequence
    - § 3-9(d)(2) Contractor Obligated to Reasonably Sequence Subcontractor's Work
    - § 3-9(d)(3) Subcontractor Work to Contractor Direction
- § 3-10 The Significance of Updates
  - § 3-10(a) The Law's View of Updates
  - § 3-10(b) Disagreement on Update Data
- § 3-11 Changes in Scheduled Sequence
- § 3-12 The Schedule as Notice
- § 3-13 The Schedule's Role in Termination
  - § 3-13(a) Termination for Failure to Complete
  - § 3-13(b) Termination for Failure to Make Progress
  - § 3-13(c) Opportunity to Cure before Termination for Failure to Progress

## TABLE OF CONTENTS

- § 3-13(d) Waiving the Right to Terminate
- § 3-14 Fast-Track, Design-Build Schedules
- § 3-15 The Schedule's Role in Procurement
- § 3-16 Schedules and Constructive Acceleration
- § 3-17 Recovery Schedules

### **Chapter 4** **IMPROVING SCHEDULING CLAUSES AND REQUIREMENTS**

- § 4-1 Contractor's Scheduling Requirements
- § 4-2 Subcontractor Scheduling Requirements
- § 4-3 Designer's Scheduling Requirements
- § 4-4 Owner Participation in the Scheduling Process
- § 4-5 The Need for Standards and Ethics in Preparing and Analyzing Construction Schedules

### **Chapter 5** **USING THE SCHEDULE TO PROVE TIME**

- § 5-1 Introductory Thoughts
  - § 5-1(a) A Poor Network Analysis May Be Persuasive
- § 5-2 Schedule Status and Approval
- § 5-3 Techniques to Present Schedule-Related Claims
  - § 5-3(a) The Contemporaneous Method
    - § 5-3(a)(1) The Contemporaneous Method Explained
    - § 5-3(a)(2) Contemporaneous Method without Contemporaneous Updates: The Time Impact Analysis
    - § 5-3(a)(3) The Wise Contractor's Use of Contemporaneous Scheduling Techniques
    - § 5-3(a)(4) The Wise Owner's Actions in View of the above Contractor Scheduling Work
  - § 5-3(b) The What-If Method
  - § 5-3(c) But-For or the Collapsed Method (BFM)
  - § 5-3(d) The As-Built Method (ABM)
  - § 5-3(e) Choosing a Delay Analysis Method

## CONSTRUCTION SCHEDULES

### **Chapter 6 THE STATUS OF NETWORK SCHEDULES**

- § 6-1 Introduction
- § 6-2 The Schedule as a Contract Document
  - § 6-2(a) What It Means to Be a Contract Document
  - § 6-2(b) When a Schedule Is Not a Contract Document
- § 6-3 The Schedule as Evidence
  - § 6-3(a) The Schedule as a Business Record
    - § 6-3(a)(1) Contemporaneous Recording of Facts
    - § 6-3(a)(2) Regularly Conducted Activity
    - § 6-3(a)(3) Regular Recording Practice
    - § 6-3(a)(4) Delay Analysis Not Business Record
  - § 6-3(b) Best Evidence Rule
  - § 6-3(c) Schedules as Scientific Evidence
  - § 6-3(d) The Schedule as Testimony to Be Confronted
  - § 6-3(e) The Schedule as Expert Testimony
  - § 6-3(f) The Schedule as Experimental Evidence
  - § 6-3(g) Building or Project Information Modeling
  - § 6-3(h) Spoliation
- § 6-4 Conclusion

### **Chapter 7 CONTRACT SCHEDULING REQUIREMENTS**

- § 7-1 General Contract Scheduling Requirements
  - § 7-1(a)(1) The ConsensusDOCS 200 2007 Standard Form
  - § 7-1(a)(2) The ConsensusDOCS 300 2007 Standard Form
  - § 7-1(a)(3) The AIA Standard Form A-201-2007
  - § 7-1(a)(4) FIDIC 2005
  - § 7-1(a)(5) State Standard Contract Schedule Specifications
  - § 7-1(a)(6) Federal Scheduling Clauses
    - § 7-1(a)(6)(a) VA Scheduling Clauses
    - § 7-1(a)(6)(b) GSA Scheduling Requirements
    - § 7-1(a)(6)(c) Construction Manager Scheduling Requirements



## TABLE OF CONTENTS

- § 7-1(a)(6)(d) Military Unified Facilities Guide
- § 7-1(b) Other Schedule-Related Contract Requirements
  - § 7-1(b)(1) The Scheduling Consultant
  - § 7-1(b)(2) Time of Performance
  - § 7-1(b)(3) Good Practice
  - § 7-1(b)(4) Concealed or Unknown Conditions
  - § 7-1(b)(5) To Demonstrate Delay
  - § 7-1(b)(6) Termination
  - § 7-1(b)(7) Resource Loading
- § 7-2 Subcontractor Scheduling Requirements
  - § 7-2(a) The ConsensusDOCS 750 2007 Standard Form Agreement between Contractor and Subcontractor
  - § 7-2(b) A Typical Subcontract Agreement between Contractor and Subcontractor
- § 7-3 Recommended Owner Schedule-Related Clauses
- § 7-4 Design Contract Schedule Clauses
- § 7-5 Design-Build Schedule Clauses
- § 7-6 Appendix

## ILLUSTRATIONS AND EXHIBITS ON CD-ROM

### Chapter 2

- Illustration 2.1 Typical Precedence Method Logic Diagram
- Illustration 2.2 Complex PDF Relationships
- Exhibit 2.3 PDM Printout
- Illustration 2.4 Bar Chart

### Chapter 3

- Illustration 3.1 Partial CPM Schedule—*Henry Ericsson Co. v. United States*

### Chapter 5

- Exhibit 5.1 Project Start and Finish Date Matrix As-Planned Schedule Bar Chart
- Exhibit 5.2 Superintendent's Daily Report

## CONSTRUCTION SCHEDULES

Exhibit 5.3	Project Start and Finish Date As-Built Dates from Daily Logs Plotted
Exhibit 5.4	Project Start and Finish Date Matrix As-Built Bar Chart
Exhibit 5.5	As-Planned Tenant Schedule
Exhibit 5.6	As-Planned Tenant CPM
Exhibit 5.7	As-Planned Tenant Timescale
Exhibit 5.8	As-Built Tenant CPM #1
Exhibit 5.9	As-Built Tenant Schedule
Exhibit 5.10	As-Built Tenant Timescale
Exhibit 5.1	As-Built Tenant Schedule CPM #1
Exhibit 5.12	As-Built Tenant Schedule CMP #2

*Table of Cases*  
*Index*