

CONSTRUCTION SCHEDULES

**Analysis, Evaluation, and Interpretation
of Schedules in
Litigation and Dispute Resolution**

FIFTH EDITION

**Michael T. Callahan
H. Murray Hohns**

JURIS

Questions About This Publication

For assistance with shipments, billing or other customer service matters, please call our Customer Services Department at:

1-631-350-2100

To obtain a copy of this book, call our Sales Department:

1-631-351-5430

Fax: 1-631-351-5712

Toll Free Order Line:

1-800-887-4064 (United States & Canada)

See our web page about this book:
www.jurispub.com

© 2017
JurisNet, LLC

All rights reserved. No part of this publication may be reproduced in any form or by any electronic or mechanical means including information storage and retrieval systems without permission in writing from the publisher.

All Rights Reserved.
Printed in the United States of America.
ISBN 978-1-944825-13-3

JurisNet, LLC
71 New Street
Huntington, New York 11743
USA
www.jurispub.com

CONTENTS

<i>In Memoriam</i>	xi
<i>Preface</i>	xiii
<i>About the Authors</i>	xv

Chapter 1 INTRODUCTION TO SCHEDULES

.....	1-1
-------	-----

Chapter 2 PROJECT SCHEDULING TECHNIQUES

§ 2-1 Project Scheduling Overview	2-1
§ 2-2 Precedence Diagramming Method Schedule.....	2-7
§ 2-2(a) Activities and Logic	2-7
§ 2-2(b) Durations and the Critical Path	2-16
§ 2-2(c) Float.....	2-20
§ 2-3 Bar Charts and Look Ahead Schedules.....	2-21
§ 2-4 Updating	2-23
§ 2-5 Critical Chain Project Management	2-27
§ 2-6 Dynamic Progress Method Scheduling	2-31
§ 2-7 Pull Planning in Collaborative Projects (Integrated Project Delivery) and Lean Contracting	2-37
§ 2-7(a) The Scheduling Portion of Pull Planning.....	2-39
§ 2-7(b) The Weekly Meetings	2-42
§ 2-7(c) Choosing to Use Pull Planning.....	2-44
§ 2-8 Reflections and Personal Experiences.....	2-46
§ 2-8(a) Reflections.....	2-46
§ 2-8(b) Personal Experiences.....	2-48

Chapter 3 THE LAW AND CONSTRUCTION SCHEDULES

§ 3-1 The Law's View of Schedules.....	3-2
§ 3-1(a) Courts and Boards Apply Schedules	3-2

CONTENTS

§ 3-1(a)(1) Defining CPM	3-2
§ 3-1(a)(2) Preference for CPM/PDM	3-9
§ 3-1(b) Industry Views Schedules Differently	3-20
§ 3-2 The Schedule Must Be Complete	3-22
§ 3-3 The Schedule Must Be Substantiated	3-34
§ 3-4 The PDM/CPM Consultant	3-37
§ 3-5 The Dates in the Schedule: A Commitment or Guide?	3-43
§ 3-5(a) Schedules Are Flexible Planning Tools	3-43
§ 3-5(b) Work Sequence Does Not Have Same Flexibility	3-55
§ 3-5(c) Contract Completion Date Only Real Commitment	3-62
§ 3-6 The Benefit of Float	3-68
§ 3-7 Mistakes in the Schedule	3-78
§ 3-8 Pre-Bid Schedules	3-89
§ 3-9 Mutual Responsibilities under the Schedule	3-91
§ 3-9(a) All Parties in the Project	3-91
§ 3-9(a)(1) New York State	3-97
§ 3-9(b) Owner and Contractor	3-100
§ 3-9(b)(1) Owner Submittal Delay	3-100
§ 3-9(b)(2) Owner's Failure to Schedule or Coordinate	3-106
§ 3-9(b)(3) Owner's Liability for Cardinal Changes	3-109
§ 3-9(c) General Contractor Must Conform to Schedule Imposed on Subcontractor	3-112
§ 3-9(d) Subcontractor Schedule at the General Contractor's Direction	3-121
§ 3-9(d)(1) Subcontractor May Determine Own Sequence ...	3-123
§ 3-9(d)(2) Contractor Obligated to Reasonably Sequence Subcontractor's Work	3-130
§ 3-9(d)(3) Subcontractor Work to Contractor Direction	3-145
§ 3-10 The Significance of Updates	3-147
§ 3-10(a) The Law's View of Updates	3-149
§ 3-10(b) Disagreement on Update Data	3-164
§ 3-10(b)(1) Shadow Schedules	3-164
§ 3-10(b)(2) Fraud and Shadow Schedules	3-168
§ 3-11 Changes in Scheduled Sequence	3-172
§ 3-12 The Schedule as Notice	3-191

CONTENTS

§ 3-13 The Schedule’s Role in Termination.....3-196
 § 3-13(a) Termination for Failure to Complete.....3-197
 § 3-13(b) Termination for Failure to Make Progress3-199
 § 3-13(c) Importance of a Schedule Analysis to Evaluate
 Failure to Progress Claims3-219
 § 3-13(d) Opportunity to Cure before Termination for
 Failure to Progress.....3-224
 § 3-13(e) Waiving the Right to Terminate.....3-244
§ 3-14 Recovery Schedules.....3-250
§ 3-15 The Schedule’s Significance in Evaluating Proposals3-256
§ 3-16 Schedules and Acceleration.....3-262

Chapter 4
IMPROVING SCHEDULING CLAUSES
AND REQUIREMENTS

§ 4-1 Contractor’s Scheduling Requirements.....4-1
§ 4-2 Subcontractor Scheduling Requirements4-25
§ 4-3 Designer’s Scheduling Requirements.....4-28
§ 4-4 Owner Participation in the Scheduling Process.....4-29
§ 4-5 Standards and Ethics in Preparing and Analyzing
 Construction Schedules4-32

Chapter 5
USING THE SCHEDULE TO PROVE TIME

§ 5-1 Introductory Thoughts.....5-1
 § 5-1(a) A Poor Network Analysis May Be Persuasive.....5-8
§ 5-2 Schedule Status and Approval.....5-16
§ 5-3 Techniques to Present Schedule-Related Claims5-20
 § 5-3(a) The Contemporaneous Method5-22
 § 5-3(a)(1) The Contemporaneous Method Explained.....5-22
 § 5-3(a)(2) Contemporaneous Method without
 Contemporaneous Updates: The Time Impact
 Analysis.....5-44
 § 5-3(a)(3) The Wise Contractor’s Use of Contemporaneous
 Scheduling Techniques5-63

CONTENTS

§ 5-3(a)(4) The Wise Owner’s Actions in View of the
above Contractor Scheduling Work 5-64

§ 5-3(b) The As-Planned or What-If Method..... 5-65

§ 5-3(c) But-for or the Collapsed CPM Method (BFM) 5-72

§ 5-3(d) Using As-Built Dates..... 5-80

 § 5-3(d)(1) As-Planned versus As-Built Schedule
 Comparisons..... 5-80

 § 5-3(d)(2) As-Built Method (ABM)..... 5-82

§ 5-3(e) Choosing a Delay Analysis Method..... 5-86

§ 5-3(f) Concurrent Delay 5-93

Chapter 6
THE STATUS OF NETWORK SCHEDULES

§ 6-1 Introduction 6-1

§ 6-2 The Schedule as a Contract Document..... 6-1

 § 6-2(a) What It Means to Be a Contract Document 6-5

 § 6-2(b) When a Schedule Is Not a Contract Document..... 6-14

§ 6-3 The Schedule as Evidence 6-18

 § 6-3(a) The Schedule as a Business Record 6-20

 § 6-3(a)(1) Contemporaneous Recording of Facts 6-22

 § 6-3(a)(2) Regularly Conducted Activity..... 6-24

 § 6-3(a)(3) Regular Recording Practice..... 6-28

 § 6-3(a)(4) Delay Analysis Not Business Record..... 6-28

 § 6-3(b) Best Evidence Rule 6-29

 § 6-3(c) Schedules as Scientific Evidence 6-31

 § 6-3(d) The Schedule as Testimony to Be Confronted..... 6-33

 § 6-3(e) The Schedule as Expert Testimony 6-35

 § 6-3(f) The Schedule as Experimental Evidence 6-41

 § 6-3(g) Building or Project Information Modeling..... 6-42

 § 6-3(h) Spoliation..... 6-46

§ 6-4 Conclusion..... 6-57

CONTENTS

Chapter 7
CONTRACT SCHEDULING REQUIREMENTS

§ 7-1 General Contract Scheduling Requirements 7-2

 § 7-1(a)(1) The ConsensusDOCS 200 Standard Form
 General Conditions between Owner and
 Contractor for a Lump Sum Contract..... 7-3

 § 7-1(a)(2) The ConsensusDOCS 300 Standard Form 7-11

 § 7-1(a)(3) The American Institute of Architects Standard
 Form A201–2007, General Conditions of the
 Contract for Construction..... 7-15

 § 7-1(a)(4) FIDIC 2005—Major Development Bank
 Harmonized Conditions of Contract for
 Construction—General Conditions 7-18

 § 7-1(a)(5) State Standard Contract Schedule
 Specifications..... 7-20

 § 7-1(a)(6) Federal Scheduling Clauses 7-28

 § 7-1(a)(6)(a) VA Scheduling Clauses 7-30

 § 7-1(a)(6)(b) GSA Scheduling Requirements 7-54

 § 7-1(a)(6)(c) Construction Manager Scheduling
 Requirements 7-58

 § 7-1(a)(6)(d) Military Unified Facilities Guide 7-68

 § 7-1(b) Other Schedule-Related Contract Requirements..... 7-75

 § 7-1(b)(1) The Scheduling Consultant 7-75

 § 7-1(b)(2) Time of Performance..... 7-79

 § 7-1(b)(3) Good Practice 7-82

 § 7-1(b)(4) To Demonstrate Delay 7-84

 § 7-1(b)(5) Termination 7-89

§ 7-2 Subcontractor Scheduling Requirements 7-90

 § 7-2(a) The ConsensusDOCS 750 2007 Standard Form of
 Agreement between Contractor and Subcontractor..... 7-90

 § 7-2(b) A Typical Subcontract Agreement between
 Contractor and Subcontractor..... 7-92

§ 7-3 Recommended Owner Schedule-Related Clauses..... 7-106

§ 7-4 Design Contract Schedule Clauses 7-118

§ 7-5 Design-Build Schedule Clauses 7-120

§ 7-6 Appendix 7-123

CONTENTS

ILLUSTRATIONS AND EXHIBITS

Chapter 2

- Illustration 2.1 Typical Precedence Method Logic Diagram
- Illustration 2.2 Complex PDM Relationships
- Illustration 2.3 PDM Printout

Chapter 3

- Illustration 3.1 Partial CPM Schedule—*Henry Ericsson Co. v. United States*

Chapter 5

- Exhibit 5.1 Project Start and Finish Date Matrix As-Planned Schedule Bar Chart
- Exhibit 5.2 Superintendent’s Daily Report
- Exhibit 5.3 Project Start and Finish Date As-Built Dates from Daily Logs Plotted
- Exhibit 5.4 Project Start and Finish Date Matrix As-Built Bar Chart
- Exhibit 5.5 As-Planned Tenant Schedule
- Exhibit 5.6 As-Planned Tenant CPM
- Exhibit 5.7 As-Planned Tenant Timescale
- Exhibit 5.8 As-Built Tenant CPM #1
- Exhibit 5.9 As-Built Tenant Schedule
- Exhibit 5.10 As-Built Tenant Timescale
- Exhibit 5.11 As-Built Tenant Schedule CPM #1
- Exhibit 5.12 As-Built Tenant Schedule CMP #2

Chapter 7

Symbol Legend

Table of Cases Cases-1
Index Index-1