

CONSTRUCTION SCHEDULES

**Analysis, Evaluation, and Interpretation
of Schedules in Litigation and
Dispute Resolution**

F I F T H E D I T I O N

2019 Supplement

**Michael T. Callahan
H. Murray Hohns**

JURIS

Questions about This Publication

For assistance with shipments, billing or other customer service matters, please contact our Customer Services Department at:
subscriptions@jurispub.com

For editorial assistance please contact our Editorial Department at:
editorial@jurispub.com

To obtain a copy of this book, please visit our website at:
www.jurispub.com

© 2019 by JurisNet, LLC

All rights reserved. No part of this publication may be reproduced in any form or by any electronic or mechanical means including information storage and retrieval systems without permission in writing from the publisher.

All Rights Reserved.
Printed in the United States of America.
ISBN 978-1-944825-13-3

JurisNet, LLC
USA
www.jurispub.com

2019 SUPPLEMENT CONTENTS

Chapter 2 PROJECT SCHEDULING TECHNIQUES

§ 2-1 Project Scheduling Overview	1
---	---

Chapter 3 THE LAW AND CONSTRUCTION SCHEDULES

§ 3-1(a)(1) Defining CPM	3
§ 3-4 The CPM/PDM Consultant.....	5
§ 3-9(b)(2) Owner’s Failure to Schedule or Coordinate ..	11
§ 3-12 The Schedule as Notice.....	13
§ 3-13(a) Termination for Failure to Complete	18
§ 3-13(b) Termination for Failure to Make Progress.....	22
§ 3-13(c) Importance of a Schedule Analysis to Evaluate Failure to Progress Claims	24
§ 3-14 Recovery Schedules	25

Chapter 5 USING THE SCHEDULE TO PROVE TIME

§ 5-1 Introductory Thoughts	28
§ 5-2 Schedule Status and Approval	29
§ 5-3(a)(1) The Contemporaneous Method Explained	29
§ 5-3(a)(2) Contemporaneous Method without Contemporaneous Updates: The Time Impact Analysis	34

Chapter 7 CONTRACT SCHEDULING REQUIREMENTS

§ 7-1(a)(3) The American Institute of Architects Standard Form A201-2007, General Conditions of the Contract for Construction.....	34
---	----

2019 SUPPLEMENT CONTENTS

§ 7-1(b)(4) To Demonstrate Delay	35
§ 7-2(a) The ConsensusDOCS 750 2007 Standard Form Agreement between Contractor and Subcontractor.....	36
§ 7-3 Recommended Owner Schedule-Related Clauses	38