

# **CONSTRUCTION SCHEDULES**

**Analysis, Evaluation, and Interpretation  
of Schedules in Litigation and  
Dispute Resolution**

**F I F T H E D I T I O N**

2021 Supplement

**Michael T. Callahan  
H. Murray Hohns**

**JURIS**

**Questions about This Publication**

For assistance with shipments, billing or other customer service matters, please contact our Customer Services Department at:  
[subscriptions@jurispub.com](mailto:subscriptions@jurispub.com)

For editorial assistance please contact our Editorial Department at:  
[editorial@jurispub.com](mailto:editorial@jurispub.com)

To obtain a copy of this book, please visit our website at:  
[www.jurispub.com](http://www.jurispub.com)

© 2021 by JurisNet, LLC

All rights reserved. No part of this publication may be reproduced in any form or by any electronic or mechanical means including information storage and retrieval systems without permission in writing from the publisher.

All Rights Reserved.  
Printed in the United States of America.  
ISBN 978-1-944825-13-3

JurisNet, LLC  
USA  
[www.jurispub.com](http://www.jurispub.com)

## 2021 SUPPLEMENT CONTENTS

### Chapter 2 PROJECT SCHEDULING TECHNIQUES

§ 2-1 Project Scheduling Overview .....	1
§ 2-7(c) Choosing to Use Pull Planning .....	3

### Chapter 3 THE LAW AND CONSTRUCTION SCHEDULES

§ 3-1(a)(1) Defining CPM .....	4
§ 3-4 The CPM/PDM Consultant.....	5
§ 3-5(c) Contract Completion Date Only Real Commitment....	12
§ 3-9(b)(2) Owner's Failure to Schedule or Coordinate.....	15
§ 3-10(b)(1) Shadow Schedules.....	17
3-12 The Schedule as Notice.....	19
§ 3-13(a) Termination for Failure to Complete .....	25
§ 3-13(b) Termination for Failure to Make Progress.....	30
§ 3-13(c) Importance of a Schedule Analysis to Evaluate Failure to Progress Claims .....	33
§ 3-14 Recovery Schedules .....	34

### Chapter 5 USING THE SCHEDULE TO PROVE TIME

§ 5-1 Introductory Thoughts .....	40
§ 5-2 Schedule Status and Approval .....	41
§ 5-3(a)(1) The Contemporaneous Method Explained ....	41
§ 5-3(a)(2) Contemporaneous Method without Contemporaneous Updates: The Time Impact Analysis .....	47
§ 5-3(f) Concurrent Delay.....	48

2021 SUPPLEMENT CONTENTS

**Chapter 6**  
**THE STATUS OF NETWORK SCHEDULES**

§ 6-3(d) The Schedule as Testimony to Be  
Confronted.....50  
§ 6-3(e) The Schedule as Expert Testimony.....53

**Chapter 7**  
**CONTRACT SCHEDULING REQUIREMENTS**

§ 7-1(a)(2) The ConsensusDOCS 300 Standard  
Form .....56  
§ 7-1(a)(3) The American Institute of Architects  
Standard Form A201-2007, General  
Conditions of the Contract for  
Construction .....56  
§ 7-1(a)(6)(d) Military United Facilities  
Guide.....59  
§ 7-1(b)(4) To Demonstrate Delay .....60  
§ 7-2(a) The Consensus DOCS 750 2007 Standard Form  
Agreement between Contractor and  
Subcontractor.....62  
§ 7-2(b) A Typical Subcontract Agreement between  
Contractor and Subcontractor.....64  
§ 7-3 Recommended Owner Schedule-Related Clauses .....67